


Mindray Project Management Services



An Introduction to the Program, Features and Benefits

Why do we need a Mindray Project Manager?

Transitioning to a new distributed patient monitoring system is a significant undertaking for any healthcare organization, one that often induces stress and some level of disruption for team members. It involves careful coordination between internal and external personnel to strategize, develop, and execute an implementation plan, typically in a very tight timeline. A Mindray Project Manager takes ownership of this entire process, coordinating activities between the healthcare facility personnel and Mindray resources to ensure a smooth and timely implementation of the purchased product solutions.

How could a Mindray Project Manager contribute to a successful project?

A Mindray Project Manager not only brings project management experience to the installation but also in-depth knowledge of the Mindray systems, processes, and team members who will be working together to deliver the final product. These standardized procedures and best practices are utilized throughout the installation process, as well as communicated to the hospital staff in order to help streamline transition to the new system.

mindray

What are the advantages that Mindray Project Management Services bring to an installation project?

Mindray Project Management Services provide the following advantages:

1. Mindray ownership of the entire installation process including scheduling meetings, coordinating resources, assessment and mitigation of risks to the project timeline, and close management of the project to ensure a timely completion and quality outcome.
2. A scheduled kickoff meeting, ongoing project meetings, and closeout meetings between customer stakeholders and Mindray personnel to set expectations and goals, provide project status updates, and finalize the installation project.
3. A single point of communication for hospital implementation teams.
4. Standardized installation documentation.
- 5.